COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 12/ 2018

ESTI MATE SUMVARY 14: 18: 36
CONTI D C20561 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 20561- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 155.0 DAYS TI ME ALLOW 185 WORK DAYS
US36: STRASBURG TO BYERS PERCENT TI ME: 83.78 ORI G TI VE ALLOW 185 WORK DAYS
PRQJECT NO STA0362- 035
US36: STRASBURG TO BYERS
NAVE OF RQAD:
PRQIECT COUNTI ES: ARAPAHOE ADANB
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 02/ 12/ 2018 DATE TI ME STARTED 05/08/2017
14802 W 44th AVE. DATE LET 03/ 23/ 2017 DATE WORK BEGAN 05/ 08/ 2017
DATE AWARDED 04/ 05/ 2017 DATE TI ME STOPPED 01/17/2018
DATE CONTRACT EXECUTED 04/ 21/ 2017 DATE ACCEPTED 01/17/2018
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/ 08/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4, 447,014. 63 PARTI Cl PATI NG $ 4,249, 027.93 $ 73, 290. 55
AVWARD PRQJIECT AMT: $  4,358,821. 17 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 55% TOTAL EARNI NGS 4,249, 027. 93 73,290. 55
FUNDS AVAI LABLE: $ 197, 986. 70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,249, 027. 93 73, 290. 55
TOTAL CLAI VB $ 0.00 RETAI NAGE - 65, 382. 32 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,183, 645. 61 73, 290. 55
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,183, 645. 61 73, 290. 55
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 73, 290. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0009 14: 18: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00001 Renoval of Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0010 202-00090 Renoval of Delineator 26. 000 26. 000
EACH 0. 000 0. 00
11. 68000 26. 000 303. 68
0015 202-00195 Renoval of Median Cover 6. 000 6. 000
Sy 0. 000 0. 00
58. 09000 6. 000 348.54
0020 202- 00200 Renoval of Sidewal k 95. 000 95. 000
Sy 0. 000 0. 00
40. 67000 95. 000 3, 863. 65
0025 202- 00203 Renoval of Curb and Gutter 343. 000 343. 000
LF 0. 000 0. 00
29. 05000 343. 000 9, 964. 15
0030 202- 00206 Renoval of Concrete Curb Ranp 25. 000 25. 000
Sy 0. 000 0. 00
40. 67000 25. 000 1,016. 75
0035 202-00210 Renoval of Concrete Pavenent 21.000 21.000
Sy 0. 000 0. 00
58. 09000 21.000 1,219. 89
0040 202- 00220 Renoval of Asphalt Mat 3, 889. 000 3, 889. 000
Sy 0. 000 0. 00
7. 15000 3, 889. 000 27, 806. 35
0045 202- 00240 Renoval of Asphalt Mat (Pl aning) 102, 273. 000 102, 273. 000
Sy 0. 000 0.00
2. 33000 102, 273. 000 238, 296. 09
0050 202-01130 Renoval of Quardrail Type 3 994. 000 994. 000
LF 0. 000 0. 00
4. 47000 994. 000 4,443. 18
0055 202- 01300 Renoval of End Anchorage 0. 000 0. 000
EACH 0. 000 0.00

226. 63000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0009 14:18: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 04005 O ean Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
589. 69000 0. 000 0. 00
0065 202- 04010 G ean Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 769. 07000 1. 000 1, 769. 07
0070 203- 00000 Uncl assi fied Excavation 21. 000 21.000
(9 0. 000 0. 00
41. 60000 21.000 873. 60
0075 203- 01500 Bl adi ng 34. 000 28. 000
HOUR 6. 000 960. 78
160. 13000 34. 000 5,444. 42
0080 203-01597 Pot hol i ng 27. 000 27. 000
HOUR 0. 000 0. 00
265. 36000 27.000 7,164.72
0085 207-00205 Topsoi | 0. 000 0. 000
(e 0. 000 0. 00
53. 07000 0. 000 0. 00
0090 208-00012 Erosion Log Type 1 (9 Inch) 309. 000 309. 000
LF 0. 000 0. 00
6. 49000 309. 000 2,005. 41
0095 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
26. 53000 0. 000 0. 00
0100 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 140. 73000 1. 000 1, 140.73
0105 208-00053 StormDrain Inlet Protection (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
383. 30000 0. 000 0. 00
0110 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 272. 76000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0009 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 4. 000 4.000
HOUR 0. 000 0. 00
235. 88000 4. 000 943.52
0120 208- 00207 Erosi on Control Managenent 11. 000 11. 000
DAY 0. 000 0. 00
471. 75000 11. 000 5,189. 25
0125 210-00810 Reset Gound Sign 6. 000 6. 000
EACH 0. 000 0. 00
437. 98000 6. 000 2,627.88
0130 210- 04050 Adj ust Val ve Box 4. 000 4. 000
EACH 0. 000 0. 00
493. 86000 4. 000 1,975. 44
0135 212-00006 Seedi ng (Native) 0. 500 0. 500
ACRE 0. 000 0. 00
12, 088. 58000 0. 500 6, 044. 29
0140 213-00012 Spray-on Ml ch Bl anket 0. 400 0. 400
ACRE 0. 000 0. 00
22,997. 79000 0. 400 9,199.12
0145 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 465. 000 465. 000
d ass
SY 0. 000 0. 00
5. 01000 465. 000 2,329.65
0150 240- 00000 Wldlife Biologist 107. 000 107. 000
HOUR 0. 000 0. 00
117. 94000 107. 000 12, 619. 58
0155 240-00010 Renoval of Nests 12. 000 12. 000
HOUR 0. 000 0. 00
112. 04000 12. 000 1, 344. 48
0160 304- 09000 Aggregate Base Course (Special) 101. 000 101. 000
CY 0. 000 0. 00
59. 99000 101. 000 6, 058. 99
0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 102. 410 102. 410
TON 0. 000 0. 00
200. 00000 102. 410 20, 482. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0009 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 403-33741  Hot Mx Asphalt (Gading S) (75) (PG 64-22) 1,034. 120 1,034.120
TON 0. 000 0. 00
99. 60000 1, 034. 120 102, 998. 35
0175 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 13, 837. 820 13, 838. 200
TON -0.380 -33.38
87. 85000 13, 837. 820 1, 215, 652. 49
0176 900- 00006 Added Item (Dol lar)/ Price Reduction for Overwei ght -100. 000 -80. 000
Trucks
DOL -20. 000 -20.00
1. 00000 -100. 000 -100. 00
0180 411-10255 Enul si fied Asphalt (S| ow Setting) 5, 032. 000 5, 032. 000
GAL 0. 000 0. 00
5. 50000 5, 032. 000 27,676. 00
0185 412- 00800 Concrete Pavenent (8 Inch) 13. 000 13. 000
SY 0. 000 0. 00
350. 00000 13. 000 4, 550. 00
0190 506-00212 Riprap (12 Inch) 8. 000 8. 000
CY 0. 000 0. 00
90. 00000 8. 000 720. 00
0195 603-50012 12 Inch Plastic Pipe 120. 000 120. 000
LF 0. 000 0. 00
60. 00000 120. 000 7,200. 00
0200 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 31 in M3S 3, 006. 000 3, 006. 000
LF 0. 000 0. 00
28.18000 3, 006. 000 84, 709. 08
0200 MATERI AL ALLOMANCE 0. 000
LF 0. 000 0. 00
11. 83441 0. 000 0. 00
0205 606-01370 Transition Type 3G 31 in MES 12. 000 12. 000
EACH 0. 000 0. 00
2,150. 07000 12. 000 25, 800. 84
0205 MATERI AL ALLOMNCE Transition Type 3G 31 in MES 0. 000
EACH 0. 000 0. 00
878. 70000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0009 14: 18: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0206 606-01385 Transition Ty 3J 1. 000 1.000
EACH 0. 000 0. 00
753. 40000 1. 000 753. 40
0207 606- 01390 End Anchor Ty 3K 1. 000 1.000
EACH 0. 000 0. 00
1, 602. 31000 1. 000 1, 602. 31
0208 606- 02003 End Anchor (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2, 435. 29000 1. 000 2,435.29
0210 606-02005 End Anchorage (Flared) 31 in M3S 14. 000 14. 000
EACH 0. 000 0. 00
2, 748. 60000 14. 000 38, 480. 40
0210 MATERI AL ALLOMNCE End Anchorage (Flared) 31 in MSS 0. 000
EACH 0. 000 0. 00
1, 230. 00000 0. 000 0.00
0215 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0.00
0220 608- 00006 Concrete Sidewal k (6 Inch) 79. 000 79. 000
Sy 0. 000 0. 00
58. 09000 79. 000 4,589. 11
0225 608-00010 Concrete Curb Ranmp 120. 000 120. 000
Sy 0. 000 0. 00
290. 49000 120. 000 34, 858. 80
0230 608-00015 Det ect abl e Vr ni ngs 10. 000 10. 000
SF 0. 000 0. 00
58. 09000 10. 000 580. 90
0235 609-20010 Curb Type 2 (Section B) 8. 000 8. 000
LF 0. 000 0. 00
58. 09000 8. 000 464.72
0240 609-21010 Curb and Qutter Type 2 (Section I-B) 267. 000 267. 000
LF 0. 000 0. 00

46. 47000 267.000 12, 407. 49



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0009 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0245 609-21020 Curb and CGutter Type 2 (Section II-B) 8. 000 8. 000
LF 0. 000 0.00
63. 91000 8. 000 511. 28
0250 609-21021 Curb and CGutter Type 2 (Section II-M 4.000 4.000
LF 0. 000 0. 00
69. 72000 4.000 278. 88
0251 900- 00006 Added Item (Dol lar)/ Concrete Price Reduction -364. 320 -364. 320
DOL 0. 000 0. 00
1. 00000 -364. 320 -364. 32
0255 609-60011 Curb Type 6 (Section M 1, 385. 000 1, 385. 000
LF 0. 000 0. 00
10. 48000 1, 385. 000 14,514. 80
0260 610- 00030 Medi an Cover Material (Concrete) 17. 000 17.000
SF 0. 000 0. 00
232. 39000 17. 000 3, 950. 63
0265 612-00041 Del i neator (Flexible) (Type I) 75. 000 75. 000
EACH 0. 000 0.00
52. 55000 75. 000 3,941. 25
0270 612- 00042 Del i neator (Flexible) (Type Il) 0. 000 0. 000
EACH 0. 000 0. 00
58. 39000 0. 000 0. 00
0275 612-00043  Delineator (Flexible) (Type Il11) 20. 000 20. 000
EACH 0. 000 0. 00
64. 24000 20. 000 1, 284. 80
0276 614-00011 Sign Panel (CL I) 3. 000 0. 000
SF 3. 000 77.07
25. 69000 3. 000 77.07
0277 614-00216 Steel Sign Post (2x2 In T) 17. 000 0. 000
LF 17. 000 198. 56
11. 68000 17. 000 198. 56
0280 615- 00030 Enbanknent Protector Type 3 2.000 2.000
EACH 0. 000 0. 00
3, 200. 00000 2.000 6, 400. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0009 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0285 625- 00000 Construction Surveyi ng 1. 000 0. 900
LS 0. 100 2,290.00
22,900. 00000 1. 000 22,900. 00
0286 625-00001 Const Surveying (Hour) 24.000 24.000
HOUR 0. 000 0. 00
150. 00000 24.000 3, 600. 00
0290 626- 00000 Mobi | i zati on 0. 850 0. 850
LS 0. 000 0. 00
300, 000. 00000 0. 850 255, 000. 00
0295 626-01104 Public Infornmation Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
14, 885. 00000 1. 000 14, 885. 00
0300 627-00008 Modi fi ed Epoxy Pavement MarKking 442. 000 442. 000
GAL 0. 000 0. 00
82. 44000 442. 000 36, 438. 48
0305 627-00011 Pavenent Marking Paint (Waterborne) 556. 000 556. 000
GAL 0. 000 0. 00
36. 64000 556. 000 20, 371. 84
0310 627-30329 Preforned Plastic Pavenent Marking (Xwal k-Stop Line) 1, 474.000 1, 474. 000
Type |
(Typ SF 0. 000 0. 00
14. 88000 1, 474.000 21,933.12
0315 629-01110 Locate Monunents 0. 000 0. 000
HOUR 0. 000 0. 00
286. 25000 0. 000 0. 00
0320 630-00000  Fl aggi ng 2, 624. 000 2, 623. 500
HOUR 0. 500 17.52
35. 03000 2,624.000 91, 918. 72
0325 630- 00007 Traffic Control I|nspection 87. 000 85. 000
DAY 2.000 759. 00
379. 50000 87. 000 33, 016. 50
0330 630- 00012 Traffic Control Managenent 119. 000 113. 000
DAY 6. 000 6, 330. 00
1, 055. 00000 119. 000 125, 545. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0009 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 5. 400
EACH 0. 600 175.19
291. 98000 6. 000 1, 751. 88
0340 630-80341 Construction Traffic Sign (Panel Size A) 27.000 24.300
EACH 2.700 189. 22
70. 08000 27.000 1,892.16
0345 630- 80342 Construction Traffic Sign (Panel Size B) 68. 000 61.200
EACH 6. 800 516. 26
75. 92000 68. 000 5,162.56
0350 630- 80343 Construction Traffic Sign (Panel Size O 10. 000 9. 000
EACH 1. 000 81.76
81. 76000 10. 000 817. 60
0355 630- 80355 Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 3,504. 00
8, 760. 00000 4. 000 35, 040. 00
0360 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 755. 00000 0. 000 0. 00
0365 630- 80360 Drum Channel i zi ng Devi ce 93. 000 83. 700
EACH 9. 300 162. 94
17. 52000 93. 000 1, 629. 36
0370 630-80380 Traffic Cone 100. 000 90. 000
EACH 10. 000 116. 80
11. 68000 100. 000 1, 168. 00
0375 630-86800 Traffic Signal (Tenporary) 2.000 2.000
LS 0. 000 0. 00
35, 000. 00000 2.000 70, 000. 00
0380 700-70010 F/ A M nor Contract Revisions 180, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0009 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700- 70012 F/ A Asphalt Pavenent |ncentive 18, 049. 120 18, 049. 120
FA 0. 000 0. 00
1. 00000 18, 049. 120 18, 049. 12
0395 700-70016 F/ A Fuel Cost Adj ustnent 2,876. 260 2,876. 260
FA 0. 000 0. 00
1. 00000 2,876. 260 2,876. 26
0400 700-70018 F/ A Roadway Snoot hness | ncentive 10, 647. 020 10, 647. 020
FA 0. 000 0. 00
1. 00000 10, 647. 020 10, 647.02
0405 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -44.290 -44.290
FA 0. 000 0. 00
1. 00000 -44.290 -44.29
0410 700-70023 F/ A On- The-Job Trai nee 640. 000 640. 000
FA 0. 000 0. 00
1. 00000 640. 000 640. 00
0415 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70034 F/ A Landscape Restoration 1,123.720 1,123.720
F A 0. 000 0. 00
1. 00000 1,123.720 1,123.72
0425 700- 70042 F/ A Railroad Fl aggi ng 50, 000. 000 24, 783. 880
FA 7,229. 380 7,229. 38
1. 00000 32, 013. 260 32,013. 26
0430 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,977,008.61 % 22,555.10% 2,779,021.87




CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQIECT: STA0362- 035 ESTI MATE NO 0009 14: 18: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 CR 2 - ADAMS COUNTY

0440 202-00240 Renoval of Asphalt Mat (Pl aning) 3, 083. 000 3, 083. 000
SY 0. 000 0. 00
2.33000 3, 083. 000 7,183.39
0442 202-00210 Rem Conc Pavenent 34. 000 34. 000
SY 0. 000 0. 00
58. 09000 34. 000 1, 975. 06
0445 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
349. 65000 0. 000 0. 00
0450 203-01500 Bl adi ng 4. 000 3. 500
HOUR 0. 500 80. 07
160. 13000 4.000 640. 52
0455 304- 09000 Aggregate Base Course (Special) 400. 000 400. 000
CcY 0. 000 0. 00
59. 99000 400. 000 23, 996. 00
0460 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0465 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 4, 883. 500 4, 883. 500
TON 0. 000 0. 00
87. 85000 4, 883. 500 429, 015. 48
0470 411-10255 Emul sified Asphalt (Sl ow Setting) 1, 230. 000 1, 230. 000
GAL 0. 000 0. 00
5. 50000 1, 230. 000 6, 765. 00
0472 412-00800  Conc Pvnt (8 In) 36. 000 36. 000
SY 0. 000 0. 00
350. 00000 36. 000 12, 600. 00
0475 601-06165 Concrete (Patching)(Fast Curing) 0. 000 0. 000
CF 0. 000 0. 00
329. 12000 0. 000 0. 00
0476 602-00000 Rei nf St eel 312. 000 312. 000
LB 0. 000 0. 00

1. 44000 312. 000 449. 28



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0009 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0205 2 - ADAMS COUNTY
0478 602-00020  Reinf Steel (Epoxy) 174. 000 174. 000
LB 0. 000 0. 00
1. 58000 174. 000 274.92
0480 614-00011 Sign Panel (Cass I) 43. 000 43. 000
SF 0. 000 0. 00
25. 69000 43. 000 1, 104. 67
0485 614- 00216 Steel Sign Post (2x2 Inch Tubing) 54. 000 54. 000
LF 0. 000 0. 00
11. 68000 54. 000 630. 72
0490 626- 00000 Mobi I'i zati on 0. 150 0. 150
LS 0. 000 0. 00
300, 000. 00000 0. 150 45, 000. 00
0495 627-00008 Modi fied Epoxy Paverment Marking 134. 000 134. 000
GAL 0. 000 0. 00
82. 44000 134. 000 11, 046. 96
0500 627-00011 Pavenent Marking Paint (Waterborne) 183. 000 183. 000
GAL 0. 000 0. 00
36. 64000 183. 000 6, 705. 12
0505 627-01001 Preforned Plastic Pavenent Marking (Type I) 710. 000 710. 000
SF 0. 000 0. 00
18. 89000 710. 000 13, 411. 90
0510 627-30329 Preforned Plastic Pavenent Marking (Xwal k- Stop Line) 48. 000 48. 000
(Type |
SF 0. 000 0. 00
14. 88000 48. 000 714. 24
0515 630-00000 Fl aggi ng 281. 000 280. 500
HOUR 0. 500 17.52
35. 03000 281. 000 9, 843. 43
0520 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 400 116. 79
291. 98000 4.000 1,167.92
0525 630- 80341 Construction Traffic Sign (Panel Size A) 21. 000 18. 900
EACH 2.100 147. 17
70. 08000 21. 000 1,471. 68



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQIECT: STA0362- 035 ESTI MATE NO 0009 14: 18: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 CR 2 - ADAMS COUNTY

0530 630-80342 Construction Traffic Sign (Panel Size B) 24. 000 21. 600
EACH 2. 400 182. 21
75. 92000 24.000 1, 822.08
0535 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 755. 00000 0. 000 0. 00
0540 630- 80360 Drum Channel i zi ng Devi ce 43. 000 38. 700
EACH 4.300 75. 34
17. 52000 43. 000 753. 36
0545 630- 80380 Traffic Cone 65. 000 58. 500
EACH 6. 500 75.92
11. 68000 65. 000 759. 20
0550 700- 70012 F/ A Asphalt Pavenent |ncentive 7, 089. 350 7,089. 350
F A 0. 000 0. 00
1. 00000 7,089. 350 7,089. 35
0555 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -1,777.000 -1,777.000
FA 0. 000 0. 00
1. 00000 -1,777.000 -1,777.00
CAT 0205 CURRENT AMI $ 582, 643.28 $ 695.02 $ 582, 643. 28

CAT NOO305 STRUCTURE F-19-AJ

0560 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 436. 000 436. 000
SY 0. 000 0. 00
11. 67000 436. 000 5,088. 12
0565 202-00425 Renoval of Bridge Railing 284. 000 284. 000
LF 0. 000 0. 00
26. 26000 284. 000 7,457. 84
0570 202- 00453 Renoval of Portions of Present Structure (dass 2) 232. 000 232. 000
SY 0. 000 0. 00
349. 65000 232.000 81, 118. 80
0575 202- 00460 Renoval of Portions of Present Structure (O ass 3) 32. 000 32. 000
SY 0. 000 0. 00

641. 52000 32. 000 20, 528. 64



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20561- BI D ESTI MATE RUN 02/ 12/ 2018
PRQIECT: STA0362- 035 ESTI MATE NO 0009 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0305 STRUCTURE F-19-AJ
0580 202- 00504 Renoval of Expansion Device 32. 000 32.000
LF 0. 000 0. 00
305. 11000 32. 000 9, 763. 52
0585 206- 00065 Structure Backfill (FlowFill) 10. 000 10. 000
cY 0. 000 0. 00
499. 37000 10. 000 4,993.70
0590 403-34751 Hot M x Asphalt (G ading SX) (75) (PG 64-28) 25. 000 25. 000
TON 0. 000 0. 00
87. 85000 25. 000 2,196. 25
0595 515-00120 Wat er proof i ng (Menbr ane) 436. 000 436. 000
Sy 0. 000 0. 00
21. 75000 436. 000 9, 483. 00
0600 518-01004 Bri dge Expansion Device (0-4 Inch) 28. 000 28. 000
LF 0. 000 0. 00
373.01000 28. 000 10, 444. 28
0605 601-03057 Concrete O ass DR 32.700 32.700
cY 0. 000 0. 00
1, 321. 01000 32.700 43, 197. 03
0610 601-06100 Concrete (Patching) 4. 500 4. 500
cY 0. 000 0. 00
1, 666. 86000 4. 500 7, 500. 87
0615 601- 06150 Concrete (Patching) 10. 000 10. 000
SF 0. 000 0. 00
915. 83000 10. 000 9, 158. 30
0620 601-51007 Gal vani ¢ Anodes (Install Only) 685. 000 685. 000
EACH 0. 000 0. 00
16. 23000 685. 000 11, 117.55
0625 602- 00000 Rei nf orci ng Steel 2, 493. 000 2,493. 000
LB 0. 000 0. 00
1. 44000 2,493. 000 3,589. 92
0630 602-00020 Rei nforcing Steel (Epoxy Coated) 567. 000 567. 000
LB 0. 000 0. 00
1. 58000 567. 000 895. 86



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQIECT: STA0362- 035 ESTI MATE NO 0009 14: 18: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0305 STRUCTURE F-19-AJ

0635 606-11010 Bridge Rail Type 10R 286. 000 286. 000
LF 0. 000 0. 00
292. 99000 286. 000 83,795. 14
0640 607-53005 Fence Chain Link (Special) 120. 000 0. 000
LF 120. 000 32,941. 20
274.51000 120. 000 32,941. 20
0641 900- 00014 Added Item (Lunp Sun)/ Retrofit Bridge Rail Typ 10R 1. 000 0. 000
Post s
LS 1. 000 1, 807.83
1, 807. 83000 1. 000 1, 807.83
0642 900- 00014 Added Item (Lunp Sum)/ Repair Pier 2 & Pier 3 Joints 1. 000 0. 000
LS 1.000 1,428.41
1, 428. 41000 1. 000 1,428.41
0643 900- 00014 Added Item (Lunp Sum)/ Repari Sway Bracing Pier 2 & 1. 000 0. 000
Pier 3
LS 1. 000 2,531.98
2, 531. 98000 1. 000 2,531.98

CAT 0305 CURRENT AMI  $ 349,038.24 $ 38,709.42 % 349, 038. 24
CAT NOO315 STRUCTURE F-19-C

0645 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 376. 000 376. 000
SY 0. 000 0. 00
11. 67000 376. 000 4,387.92
0650 202-00425 Renoval of Bridge Railing 262. 000 262. 000
LF 0. 000 0. 00
26. 26000 262. 000 6, 880. 12
0655 202- 00453 Renoval of Portions of Present Structure (dass 2) 42.000 42.000
SY 0. 000 0. 00
349. 65000 42.000 14, 685. 30
0660 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 39. 930 39. 930
TON 0. 000 0. 00
87. 85000 39. 930 3, 507. 85
0665 601-03057 Concrete O ass DR 4. 800 4.800
CcY 0. 000 0.00

1, 321. 01000 4.800 6, 340. 85



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQIECT: STA0362- 035 ESTI MATE NO 0009 14: 18: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO315 STRUCTURE F-19-C

0670 602- 00000 Rei nforcing Steel 402. 000 402. 000
LB 0. 000 0.00
1. 44000 402. 000 578. 88
0675 606-11010 Bridge Rail Type 10R 228. 000 228. 000
LF 0. 000 0.00
292. 99000 228. 000 66, 801. 72
0676 900- 00014 Added Item (Lump Sum)/ Str. F-19-C Epoxy Bond 1. 000 0. 000
LS 1. 000 2,650. 57
2, 650. 57000 1.000 2, 650. 57
0677 900- 00014 Added Item (Lunp Sun)/ Retrofit Bridge Rail Type 10R 1. 000 0. 000
LS 1. 000 1, 856. 50
1, 856. 50000 1.000 1, 856. 50
CAT 0315 CURRENT AMI  $ 107,689.71 % 4,507.07$%  107,689.71

CAT NO0325 STRUCTURE F-19-F

0680 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 364. 000 364. 000
SY 0. 000 0. 00
11. 67000 364. 000 4,247. 88
0685 202-00425 Renoval of Bridge Railing 262. 000 262. 000
LF 0. 000 0. 00
26. 26000 262. 000 6, 880. 12
0690 202- 00453 Renoval of Portions of Present Structure (O ass 2) 136. 000 136. 000
SY 0. 000 0. 00
349. 65000 136. 000 47,552. 40
0695 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 40. 000 40. 000
TON 0. 000 0. 00
87. 85000 40. 000 3,514.00
0700 601-03057 Concrete O ass DR 15. 700 15. 700
CcY 0. 000 0. 00
1, 321. 01000 15.700 20, 739. 86
0705 602-00000 Rei nf orci ng Steel 784. 000 784. 000
LB 0. 000 0. 00

1. 44000 784. 000 1, 128. 96



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PON: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0009 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0325 STRUCTURE F-19-F
0710 606-11010 Bridge Rail Type 10R 228. 000 228. 000
LF 0. 000 0. 00
292. 99000 228. 000 66, 801. 72
0711 900- 00014 Added Item (Lunp Sum)/ Epoxy Bond 1. 000 0. 000
LS 1. 000 3, 689. 02
3, 689. 02000 1. 000 3, 689. 02
0712 900-00014 Added Item (Lunp Sum)/ Retrofit Bridge Rail 1. 000 0. 000
LS 1. 000 3,134.92
3,134. 92000 1. 000 3,134.92
CAT 0325 CURRENT AMI  $ 157, 688.88 $ 6,823.94 % 157, 688. 88
CAT NOO330 STRUCTURE F- 20- BY
0715 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2, 396. 000 2,396. 000
SY 0. 000 0. 00
11. 67000 2,396. 000 27,961. 32
0720 202- 00453 Renoval of Portions of Present Structure (O ass 2) 2.000 2.000
SY 0. 000 0. 00
349. 65000 2.000 699. 30
0725 202- 00504 Renoval of Expansion Device 80. 000 80. 000
LF 0. 000 0. 00
305. 11000 80. 000 24, 408. 80
0730 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 126. 530 126. 530
TON 0. 000 0. 00
87. 85000 126. 530 11, 115. 66
0735 515-00120 Wat er proof i ng ( Menbr ane) 2,398. 000 2,398. 000
SY 0. 000 0. 00
21. 75000 2,398. 000 52, 156. 50
0740 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 80. 000
LF 0. 000 0. 00
373. 01000 80. 000 29, 840. 80
0745 518-03000 Sawi ng and Seal i ng Bridge Joint 80. 000 80. 000
LF 0. 000 0. 00
45. 05000 80. 000 3, 604. 00



CONTI D: C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 20561-BI D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO. 0009 14:18: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0330 STRUCTURE F- 20- BY
0750 601- 03057 Concrete O ass DR 0. 100 0. 100
(% 0. 000 0. 00
1, 321. 01000 0. 100 132.10
0755 601- 06100 Concrete (Patching) 8. 900 8. 900
(& 0. 000 0. 00
1, 666. 86000 8. 900 14, 835. 05
0760 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 261. 000 1, 261. 000
LB 0. 000 0. 00
1. 58000 1, 261. 000 1,992. 38
CAT 0330 CURRENT AMI  $ 166, 745.91 $ 0.00$ 166, 745. 91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0765 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
52, 100. 00000 1. 000 52, 100. 00
0770 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
45, 500. 00000 1. 000 45, 500. 00
0775 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
8, 600. 00000 1. 000 8, 600. 00
CAT 0400 CURRENT AMI  $ 106, 200. 00 $ 0.00$ 106, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 4,447,014.63 $

73,290.55$% 4,249, 027. 89



